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 1,685,995BILLY THE KID PHS 1 - PBE04ST103  346

DISTRICT6

4/17/20052/7/20052/7/20053  98%CITY ENGR-001 3DISTRICT6

BILLY THE KID PHASE I:  New roadway construction of Billy the Kid from Zaragosa to Carnes. 
Phase I Construction Completed.

 1,698,036FIRE STATION #35 - PBE04FI105  1,546,696

9/30/200612/12/20054  80%ASA ARCHIT-001 2DISTRICT6

Revised completion date, August 06.

 226,406GENERAL ST IMPROVEMENTS DIST 6 - PBE04ST109  95,350

3/16/20066/20/20056/20/20053 CITY ENGR-001 3DISTRICT6

Flasher on Escobar design complete and turned over to Street Dept for construction.  
Construction will begin depending on availability of materials.

 594,606PAVO REAL REC CTR ROOF - PBE04PA106  208,587

5/26/20053/28/20051  99%CF ASSOCIA-001 3DISTRICT6

PAVO REAL CENTER ROOF:  Replacement of roof at center.  Will be bid with Nations Tobin 
Roof project.  Project completed.

 1,339,198RANCHOS DEL SOL PARK - PBE04PA107  1,142,740

8/31/20063/31/20066/13/20056/13/20051  100%ARTCHITECT-001 3DISTRICT6

Construction closed.

 4,149,759ROSEWAY ST & DNG PHASE I - PBE04ST127  3,965,561

12/22/20066/5/20063 PARKHILL S-001 2DISTRICT6

ROSEWAY:  St. & Drainage Improvements on Roseway from Zaragosa to Carnes.  Appraisals 
received.  EPCWID #1 debating their appraised value.
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 306,000YSLETA HLTH CTR - PBE04HE102  289,867

4/30/200612/7/20055  98%RON BROWN-001 3DISTRICT6

Punchlist and a change order still pending.

 10,000,000  7,249,146


